
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: January 2, 2002 

To: Jan Robbins 

From: Pam Arnold ~~ 

Subject: WEEKLY STATUS MEETING DOE/LRA for January 2, 2002 

There was no meeting held on January 2,2002, however an updated agenda, including 
summaries, was provided as requested by DOE and CDPHE by E-mail on that date. 

Additionally attached to the agenda and summaries is the closure report for the removal 
of gloveboxes 72B and 72C, room 3408, Set 32 for inclusion into the Administrative 
Record. "p- 
End 

371/4 Project 
WEEKLY STATUS MEETING DOE/LRA for November 12, 2001 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Every Monduy, 9:OO a.m. 
B3 71 Conference Room 

January 2,2002 

AGENDA 

INTRODUCTION - ~ n n z  Arnold, X6035, Pager 303-212-4835 

D&D 

Presenters - Jim Floerke, X2850, Poger 303-212-3292 & Mike McGroty, X5100, Pager 303-212-2146 

Liquids Draining 
Tank Deactivation 
Glovebox Deactivation 
CSV Deactivation 
Special Projects 
- Cerium Nitrute 
- MAA/PA Closure 
B374 Deactivation 

Presenter - Jim Floerke, x2850, Pnger 303-212-329 

Special Projects 
- Cleanup 
- Breathing Air 
Sets 7, 24, and Status 

ENVIRONMENTAL - P ~ J X  A ~ O M ,  X603.5, Pager 303-212-4835 

AUTHORIZATION BASIS/BIO - John Almon x-321 7, Pager 303-212-3426 

2- Revision: 01/02/02 



D&D Summary (AAC) 
Week Ending 12/28/01 

Non-actinide Liquid Draining 

KH Target Finish: 9/28/00 Current Early Finish: 10/13/01 SV: -243days 

. Continuing to develop strategy. 

Completed draining the B771 bottles. 
Set 2B (rebaselined Set 6) has been assigned a technical lead to develop a new work strategy. 
(lAQ31DR02B) 

Tanks 

KH Target Finish: 9/24/03 Current Early Finish: 11/04/03 SV: -26days 

Set 5 (3573, 8 tanks) Deactivation and Cerium Decontamination complete (all tanks met SCO 
requirements). Procuring three additional vacuum systems. (lAC105ET00) 
Set 3 (35 17) line isolations are complete. Raschig Ring, cerium decon and D&D ready packages are 
ready to go to ISR. (lAC103AT00) 
Set 4 Raschig Ring package is ready to work; cerium decon and D&D ready packages ready to go to 
ISR. (lAD104AH00) 
Set 13 cerium decon and D&D ready packages for 2307 and 23 17 are in Planning to modify ALARA 
review process. The 2307 line isolation package is ready to work; the 23 17 electrical line isolation 
package has started; the mechanical line isolation package is ready to go to ISR. The work package for 
2319 is in Engineering. Plan to use SWP for ring removal. (lACl13AT00) 
Set 15 (2223) is being rescheduled. 

Gloveboxes 

Target Finish: 7/30/03 Current Early Finish: 0/17/0 

No GB deactivation is scheduled at this time. 

csv 

SV: -50days 

KH Target Finish: 2/13/03 Current Early Finish: 6/30/03 SV: -86days 

. . Pursuing path to combine residues with pallets in standard waste boxes for shipment as TRU. 
I/O 8 modification package is in Engineering; ECRs for transfer tunnel modification (eliminates need 
for crate drop and XYZ traverse) and the I/O 8 mod are in process. 
The guillotine door switch relocation package is ready to work. 
I/O 8 drain line installation package is in pre-reqs. 
Proposed strategy requires removal of four Set 12 gloveboxes from Room 1 11 1 to provide space for 
waste crate operations. 
Lead removal SWP is complete. 

. 

. 

. 
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Cerium Nitrate 

CeN decontamination procedure is complete and approved. 
Internal management review to be performed prior to hot startup. . 

MANPA Closure 

. Draft Closure Plan distributed for review. Comments due 1/14. 

B374 Deactivation 

0 Flushing process waste water lines -Work Control Documents in preparation. Taps installed in 374. 
Sludge removal Solicitation for 23 1B has been made; sub-contractor response being reviewed 
Cessation of operations - Planned for March 2002. 
Transition to decommissioning - Planned for MarcWApril2002. 

D&D Summary (AAD) 
Week Ending 12/28/01 

Special Projects 

Northside Cleanup: 
PWA Activity complete 
Pouring three concrete pads to protect valve boxes. 

Breathing Air Modification: 
0 Engineering Changes were delivered to KH Construction; IWCP change in process. 

Electrical cabinet and dryer out of building 
Air compressor positioned outside Room 2101 
ECR for wall removal near completion 
Electrical and mechanical mods in progress 

Cold Area D&D: 
Engineering of the B381 fluorine building is planned to be complete 12/21; Room 3 179 engineering 
planned to be complete 1 /30; and Rooms 4 10 1 , 4  102,4 103 and 4 104 engineering planned to be 
complete 1/11. 
KH Construction to start B3 8 1 clean out this week 
Engineering package for demolition of the UGST is complete. IWCP is in Planning; needs USQD 
review. 

Revision: 01102102 3 



Set 7: Dismantlement 

KH Scheduled Finish: 10/01/02 Targeted Early Finish: 07/31/02 SV: +66day 

0 

0 

0 

Preparing lead removal SWP. 

Electrical Isolation IWCP is complete; started electrical dismantlement. 
Draining of low points in piping prior to Mechanical Isolation is complete. 
Ancillary equipment mechanical isolation started. 
Started work on crated gloveboxes 

Set 21: Dismantlement 

0 Work will begin to remove the saltcrete system from room 3809 as soon as the package has final 
signatures. 
Radiological surveys were performed last week. 

0 Started Davis-Bacon estimateheview. 

Set 24: Dismantlement 

KH Scheduled Finish: 9/25/01 Targeted Early Finish: 11/20/01 SV: -36days 

Work completed 12/23 

Set 14: Dismantlement 

0 

0 

Work package identification and development of the Set work package execution schedule is 
complete. 
Lead removal package is in pre-reqs. 

Revision: 01/02/02 4 
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Basis for Interim Operations (BIO) 
Week Ending 12/28/01 

PuSPS Page Changes 

. More than one defective 3013 outside vault for work 
- Complete 

Process less than 80% Pu oxides 
- Initial draft complete and reviewed 
- Scheduled to be submitted to DOE 01/10/02 

ODerations Page Changes 

. Page change to incorporate all JCOs 
- Draft out for review 

. POCs on dock 
- Complete 

. Residue Product Carts 
- Date for submittal to DOE being revised following DOE comments 

Other Page Changes 

. Support of consolidation of HSP Fire Protection procedures 
- Approved by DOE 11/23/01 
- Implementation to be coordinated with implementation Site Fire Protection Program 

Manual which is effective 01-07-02 

D&D Support 

. Out-of-commission 
- USQDs completed for placing dismantlement sets out-of-commission: 

* Received response from DOE, 12/21/01. Finalization of OOC on hold until concern 
about glovebox overheat detectors resolved. 
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371/4 Project 

Closure Process for Storage Units 

1. d 
2. 
3. E f  
4. lzf 
5. iLJ 

7. d 
8. 0' 

6. rs/ 

9. d 
10. & 

11. $ 

Perform final inspection Date: /,2,/3/0 I 
Print WEMS historical storage on the unit to be closed 
Remove/close storage units from WEMS 
Remove storage units from inspection logs 
De-post units 
Notify Site permitting to remove units from Master List 
Notify NMC of closure 
Indicate closure on Weekly State Matrix (indicate type of 
closure per DOP) 
Submit Matrix indicating closure to Site Permitting & 
Compliance for removal from the Permit 
File Completed documents for closure in unit operating 
record 
Completed PE Closure Certification, submitted to State and 
received State approval within 60 days (for clean closure 
and no removal only) 

Unit  NO(^): 371. / 8 Room No(s): c 4m 

Work Package No(s): To[Q 6508 Set NO(S): 2"f- 
Date Packaged: d. 12 o/ & 
Waste Package number(s): 

Comments: 

Closure Steps Completed: 

Date: /{/&,/Q/ 
Signature I 


